



DOE PROCESS

DOE Consideration of whether or not to allow Motorsports Park uses in conservation corridors.




ZONING PROCESS

3-6 months. 3 months if text amendment and rezoning run simultaneously. 6 months if two processes run sequentially.



SITE PLAN PROCESS

1 month for PC approval with additional time required for plan/ study preparation, staff review, and revisions.



BUILDING PERMITTING

1-2 months for permit review, revisions, etc. Can run concurrently with site plan process.

